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Accept Improvements Under Contract for Kofu Park Community Building Energy 
Efficiency Project 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

Accept improvements under contract for Kofu Park Community 
Building energy efficiency project. 

The project was awarded to K-4 Construction, of Elk Grove, on 
October 6, 2010, in the amount of $29,605. In April 201 1, due to 
problems arising during the construction of the project, the contract 

with K-4 Construction was terminated and subsequently awarded to the next lowest bidder, Brad Poser 
Construction, of Lodi. The contract has been completed in substantial conformance with the plans and 
specifications approved by City Council. 

The project consisted of the removal and disposal of the existing baseboard heating units, single-pane 
windows, kitchenette items, and fluorescent lighting; installation of high-efficiency HVAC unit, dual-pane 
windows, attic insulation, weather-stripping, T-Bar ceiling system and Energy Star T-8 fluorescent lighting; 
and other incidental and related work, all as shown on the plans and specifications for the project. 

The original contract completion date was January 26, 201 1; when the contract was subsequently 
awarded to Brad Poser Construction, the contract completion date was amended to September 26, 201 1. 
The actual completion date was August 28, 201 1. The final contract price was $30,187.88 ($1 0,187.89 
to K-4 Construction and $1 9,999.99 to Brad Poser Construction). The difference between the contract 
amount and the final contract price is mainly due to the cost of changing contractors during project 
construction. 

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of 
Completion with the County Recorder’s office. The notice serves to notify vendors and subcontractors 
that the project is complete and begins their 30-day period to file a stop notice requiring the City to 
withhold payments from the prime contractor in the event of a payment dispute. 

FISCAL IMPACT: 

FUNDING AVAILABLE: 

There will be a decrease in both the maintenance and the electric usage 
costs at Kofu Park Community Building. 

This project utilized Energy Efficiency Conservation Block Grant (1 21 1722) 
and Public Benefits (164605.8098) funds. 

ha J u  
F. Wally Sddelin 
Public Works Director 
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cc: Steve Dutra, Parks Superintendent 
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